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CR FFPO 18-E-001-01-01 SPR-LE2-Big Hill $457,000,000 $457,000,000 Red

CR FFPO 18-E-001-01-02 SPR-LE2-Bryan Mound $315,000,000 $315,000,000 Red

CR FFPO 18-E-001-01-03 SPR-LE2-Bayou Choctaw $355,000,000 $355,000,000 Red

EM BNI 01-D-416 Waste Treatment and Immobilization Plant (WTP) $5,781,000,000 $18,524,000,000 Red

EM APTIM/North Wind Construction Joint 
Venture

14-D-403 Outfall 200 Mercury Treatment Facility $224,000,000 $224,000,000 Red

EM SIMCO 15-D-411 Safety Significant Confinement Ventilation System, WIPP $288,000,000 $494,000,000 Yellow

EM SIMCO 15-D-412 Utility Shaft, WIPP $196,985,000 $288,000,000 Green

EM SRMC 18-D-401 Saltstone Disposal Units 8 and 9 $280,000,000 $280,000,000 Green

EM SRNS 19-D-701 K Area Argus $79,400,000 $79,400,000 Yellow

EM SRMC 20-D-401 Saltstone Disposal Unit #10, 11, 12 $496,000,000 $496,000,000 Green

EM North Wind Construction Services 20-D-402 Advanced Manufacturing Collaborative Facility (AMC) $75,127,000 $75,127,000 Green

EM Fluor- B&W Portsmouth LLC 20-U-401 On-Site Waste Disposal Facility - Infrastructure Construction $373,000,000 $373,000,000 Green

EM CH2M Hill – B&W West Valley OH-WV-0040.C2.2 Main Plant Process Building $206,000,000 $206,000,000 Yellow

EM Fluor- B&W Portsmouth LLC PO-0040.D1 X-326 Process Building Demolition Project $160,000,000 $160,000,000 Green

NA Triad ECSE Advanced Sources and Detectors MIE $1,800,000,000 $1,800,000,000 Green

NA CNS 06-D-141-04 UPF Main Process Building Subproject $4,731,800,000 $4,731,800,000 Red

NA CNS 06-D-141-08 UPF Process Support Facilities $140,000,000 $194,000,000 Green

NA CNS 06-D-141-09 UPF Salvage and Accountability Building Subproject $1,180,000,000 $1,180,000,000 Red

NA Triad 07-D-220-04 Transuranic Liquid Waste Facility $215,300,000 $215,300,000 Green

NA CNS 15-D-301 HE Science & Engineering Facility $228,000,000 $228,000,000 Red

NA Triad 15-D-302 Technical Area-55 Reinvestment Project, Phase III $236,030,000 $236,030,000 Red

NA MSTS 17-D-640-020 ECSE Laboratory and Support Infrastructure $560,000,000 $560,000,000 Yellow

NA CNS 17-D-710 West End Protected Area Reduction Project $159,850,000 $159,850,000 Red

NA MSTS 19-D-670 138kV Power Transmission System Replacement $50,300,000 $50,300,000 Green
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NA Triad 21-D-512-01 Los Alamos Plutonium Pit Production Project (LAP4) 
Decontamination and Demolition (D&D) Subproject $529,000,000 $529,000,000 Green

NA Triad 21-D-512-02 Los Alamos Plutonium Pit Production Project (LAP4) 30 Base 
Equipment Installation (30B) Subproject $1,864,126,000 $1,864,126,000 Green

NA LLNS 22-D-514 Digital Infrastructure Capability Expansion $80,700,000 $80,700,000 Green

NA CNS MIE-AMD-03 Electrorefining Project $101,000,000 $116,000,000 Yellow

NA CNS MIE-AMD-04 Calciner Project $107,800,000 $149,500,000 Green

NE BEA 16-E-200 Sample Preparation Laboratory (SPL) $166,000,000 $166,000,000 Green

OE Battelle 20-OE-100 Grid Storage Launchpad $77,000,000 $77,000,000 Yellow

SC UC-LBNL Gamma-Ray Energy Tracking Array (GRETA) $58,303,000 $58,303,000 Green

SC BSA NSLS-II Experimental Tools-II (NEXT-II) $94,500,000 $94,500,000 Green

SC UT-Battelle Material Plasma Exposure eXperiment (MPEX) $201,000,000 $201,000,000 Green

SC FRA 11-SC-40 Far Site Conventional Facilities – Excavation $644,000,000 $644,000,000 Green

SC FRA 11-SC-40 Far Site Conventional Facilities - Building and Site Infrastructure $211,000,000 $211,000,000 Green

SC FRA 11-SC-41 Muon to Electron Conversion Experiment (Mu2e) $273,677,000 $315,700,000 Green

SC UChicago Argonne 18-SC-10 Advanced Photon Source Upgrade (APS-U) $815,000,000 $815,000,000 Green

SC UT-Battelle 18-SC-11 Spallation Neutron Source Proton Power Upgrade (PPU) $271,567,000 $271,567,000 Green

SC UC-LBNL 18-SC-12 Advanced Light Source Upgrade (ALS-U) $590,000,000 $590,000,000 Green

SC FRA 18-SC-42 Proton Improvement Plan-II (PIP-II) $978,000,000 $978,000,000 Green

SC BSA 19-SC-71 Science User Support Center (SUSC) $86,200,000 $86,200,000 Green

SC UChicago Argonne 19-SC-72 Electrical Capacity and Distribution Capability (ECDC) $60,925,333 $60,925,333 Green

SC UT-Battelle 19-SC-73 Translational Research Capability (TRC) $95,000,000 $95,000,000 Green

SC UC-LBNL 19-SC-74 Biological and Environmental Program Integration Center 
(BioEPIC) $167,200,000 $167,200,000 Green

SC BSA 20-SC-11 Nanoscale Science Research Centers Recapitalization (NSRC 
Recap) $80,000,000 $80,000,000 Green

SC BSA 20-SC-71 Critical Utilities Rehabilitation Project (CURP) $92,800,000 $92,800,000 Green
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Legend

Green Project is expected to meet its performance baseline cost, schedule, or scope.

Yellow Project is at risk of breaching its performance baseline cost, schedule, or scope.

Red Project is expected to breach its performance baseline cost, schedule, and scope.


